GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR & RD Dept. - PMGSY Phase XI– East Godavari District – Package No. AP05 XI LB 06 – Revised Administrative Sanction for the work "Construction of High level Bridge on Chandravankavagu on Ringala to Narayanapuram at 1/180 KM of Chintur (M), East Godavari District" for an amount of Rs.275.00 lakhs as against the original administrative sanction of Rs.252.92 lakhs – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT

G.O.Rt.No.630 **Dated.26.11.2021**

Read the following:-

(1)G.O.Ms.No.60, PR & RD (Progs.II) Dept., Dt.28.05.2018.
(2) Form the Engineer-in-Chief, Panchayat Raj, Vijayawada Lr.No.W4 /DEE2/Package.No. AP05XILB06/EG/ 2018-19, Dt.05.08.2021.

....

ORDER:-

In the G.O. first read above, the work "Construction of High level Bridge on Chandravankavagu on Ringla to Narayanapuram at 1/180 KM of Chintur (M) in East Godavari District" was administratively sanctioned for an amount of Rs.252.92 lakhs under PMGSY Phase XI Grant. The above work was entrusted to M/s N.R. Construction, Hyderabad at 19.95% excess over estimated rates priced with 2018-19 SSR, with a stipulation to complete the work within a period of 12 months from the date of entering into the agreement i.e by 26.11.2019.

2. In the letter second read above, the Engineer-in-Chief, PR, A.P., Vijayawada has requested to accord Revised Administrative Sanction for the above work for an amount of Rs.275.00 Lakhs which includes an additional amount of Rs.22.08 Lakhs due to excess Tender Percentage and GST.

3. In the circumstances explained above, Government, after careful consideration, hereby accord Revised Administrative Sanction may be accorded for the work "Construction of High level Bridge on Chandravankavagu on Ringala to Narayanapuram at 1/180 KM of Chintur (M), East Godavari District" (PMGSY Phase XI) – Package No.AP05 XI LB 06 for an amount of Rs.275.00 lakhs as against the original administrative sanction of Rs.252.92 lakhs.

4. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action in the matter, accordingly.

5. This G.O. issues with the concurrence of Finance U.O. No.FMU0PC (PRRD)/49/2019, dt.16.11.2021 (Computer No: 974542).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada
The Superintending Engineer, P.R. Circle, Kakinada, East Godavari Dist.
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, Works & Projects, Vijayawada
The Finance (FMU - PR & RD, RWS) Dept.
The P.S. to M (PR & RD, M&G)
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
Sc/sf

//FORWARDED:BY ORDER//

S.N.S.L.
SECTION OFFICER